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  South Park, PA 

  February 28, 2024 

The regular monthly meeting of the Pleasant Hills Authority was called to order at 7:00 p.m., Chairman 

Patrick Bondi presiding.  

 

Members present:  Messrs. Beaver, Bondi, Smith, Stuncard and Tackett 

Members present via phone: Messrs. Howley 

Members absent:  Vacancy 

 

Also present:  Ronald J. Brown, Esq., representing the Authority Solicitor; Robert W. Dengler, II, P.E., 

representing the Authority Engineer; Jean Crane, Manager; and Michael Majzer, Superintendent. 

 

The minutes of the meeting of January 24, 2024 were considered.  It was moved by Mr. Tackett and seconded 

by Mr. Beaver to approve the meeting minutes of January 24, 2024 as presented.  Motion carried.   

 

Financial Report – The report for January was presented as follows:   

 
Pleasant Hills Authority – Financial Report 

January 2024 
Statement of Changes in Capital Accounts 

      2024 

  Jan 2024  Dec 2023  YTD   Plan 

Capital Fund (Dollar Bank)             

 Beginning Balance  $  1,847,613  $ 2,177,638  1,847,613  1,847,613 

 Additions:        
 Interest 4,681  5,176  4,681  45,000 

 Service Fees - Municipalities 249,754  -  249,754  999,014 

 Tapping Fees 2,000  -  2,000  60,000 

 Deposit / Reimbursement -  -  -  - 

 Total Additions $    256,434  $       5,176  $     256,434  $ 1,104,014 

         
 Deductions:        
 Revenue Fund - Capital Exp 83,756  251,949  83,756  350,000 

 Pennvest Payment 83,251  83,251  83,251  999,014 

 Other -  -  -  - 

 Total Deductions $    167,007  $    335,200  $     167,007  $ 1,349,014 

 Ending Balance  $ 1,937,040  $ 1,847,613  $  1,937,040  $ 1,602,613 

         
 Funds Increased (Decreased) by $      89,427  $ (330,025)     
         
Trustee Accounts        
 Beginning Balance        
 Construction Fund 3,224,076  3,212,886  3,224,076  3,224,076 

 Debt Service Fund 8,992  96,720  8,992  8,992 

 Debt Service Reserve Fund 186,276  185,500  186,276  186,276 

 Surplus Fund 84,825  84,478  84,825  84,825 

 Total Beginning Balance $ 3,504,169  $ 3,579,584  $ 3,504,169  $ 3,504,169 

         
 Additions:        
 Interest 14,859  14,731  14,859  100,000 

 Debt Service Deposit 44,056  -  44,056  173,288 

 Other 59,439  -  59,439  81,640 

 Total Additions $   118,354  $     14,731  $   118,354  $    354,928 
         
 Deductions:        
 Debt Service Payment -  88,113  -  173,288 

 Requisitions 1,934  2,033  1,934  3,100,000 

 Transfer to Revenue Fund -  -  -  - 

 Other -  -  -  - 

 Total Deductions $     1,934  $    90,146  $      1,934  $ 3,273,288 
         
 Ending Balance        
 Construction Fund 3,235,813  3,224,076  3,235,813  215,676 

 Debt Service Fund 53,087  8,992  53,087  8,992 

 Debt Service Reserve Fund 187,066  186,276  187,066  186,276 

 Surplus Fund 144,624  84,825  144,624  174,865 

 Total Ending Balance $ 3,620,589  $ 3,504,169  $ 3,620,589  $    585,809 

         
 Funds Increased (Decreased) by $    116,420  $    (75,415)     

 

The Treasurer’s report for the month of January was presented as follows: 

 
Pleasant Hills Authority 

Revenue Fund 
Month of January 2024 

    January 2024 
Dollar Bank Previous Month $ 250,000.00 

 Less outstanding checks and Electronic Fund Transfers  268,685.80 

Actual Cash Balance Previous Month $ (18,685.80) 
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Month of January 2024 

    January 2024 

                    
DEPOSITS:    
 Transfers from     

 Sweep Account  -  
 Capital Fund for Capital bills 83,755.75  
 Service Fees Received Contracting Municipalities 791,927.89  
  Contract Customers 1,679.53  
 Other   O&M EQ Basins, NRG Crtlmnt 12,955.75  
 TOTAL DEPOSITS  $ 890,318.92 
DISBURSEMENTS:    

 O&M Vouchers  181,839.84  
 Electronic Fund Transfers  2,703.87  
 Capital Vouchers  83,755.75  
 Transfers to  -  
 Sweep Account Monthly summary of daily transfers 124,758.59  
 Capital Fund  249,753.50  
 Trustee  103,495.67  
 Other   -  
 TOTAL DISBURSEMENTS  $ 746,307.22 

      
ACTUAL CASH BALANCE  Current Month  125,325.90 

 Add Outstanding Checks and Electronic Fund Transfers  124,674.10 

Dollar Bank Balance Current Month $ 250,000.00 
     

 REVENUE FUND INVESTMENTS   

 Dollar Bank Sweep Account - Principal  896,197.62 

 Dollar Bank Sweep Account - Accrued Interest (YTD) 1,622.97 1,622.97 

 TOTAL REVENUE FUND INVESTMENTS  897,820.59 

     
TOTAL REVENUE FUND BALANCE (Actual Cash Bal. + Total Invest.)  1,023,146.49 

 
 

Pleasant Hills Authority 
PENNVEST Account 

Month of January 2024 

    January 2024 
Bank BALANCE Starting balance  $               83,251.13  

 Less outstanding checks                             -    

Actual Cash Balance Previous Month  $               83,251.13  

                       
DEPOSITS:       
 From Capital Account For Loan Payment             83,251.13   
 Other                             -                 83,251.13  

 TOTAL CASH BALANCE AND DEPOSITS  $           166,502.26  

        
DISBURSEMENTS:    

 PENNVEST ACH Loan Payment             83,251.13   
 TOTAL DISBURSEMENTS   $               83,251.13  

     
ACTUAL CASH BALANCE  Current Month       83,251.13  

 Add Outstanding Checks                             -    

Bank BALANCE Current Month  $       83,251.13  

 

It was moved by Mr. Smith and seconded by Mr. Howley that the Treasurer’s reports be accepted and placed 

on file.  Motion carried.   

 

The bills for the month of February were submitted as follows: 
 

Pleasant Hills Authority 
WWTP – Monthly Bills Detail 

February 2024 
 Name  Num  Description  Amount 

Utilities - Monthly       

 Electricity       

 West Penn Power WWTP  2024-02  209626 kWh, 29 days  15,418.52 

 Duquesne Light LRPS  2024-01  54729 kWh, 1/23/24  6,698.59 

 Duquesne Light SDPS  2024-02  3843 kWh, 2/6/24  507.47 
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 Name  Num  Description  Amount 

 Natural Gas       

 Peoples Gas  2024-02  453.3 mcf, 2/13/24  1,834.05 

 IGS Energy  420007  408.8 mcf  1,800.91 

 Phone       

 Full Service Network  38  phone and internet  310.93 

 AT&T Mobility  2024-02  cell phones  134.58 

 Water       

 PA Am Water FIRE  2024-01  fire hydrant service  124.27 

 PA Am Water LRPS  2024-02  36700 gallons, 31 days  488.21 

 PA American Water SDPS  2024-02  0 gallons  18.47 

 PA American Water WWTP  2024-02  4500 gal, 30 days  196.63 

Total Utilities      27,532.63 

        
Bills - Monthly       

 Aqua Filter Fresh  2 inv  spring water (5), distilled water  50.05 

 Aqua Filter Fresh  1578840  spring water (6)  55.00 

 Cintas    uniforms  790.36 

 CWM Environmental  2400904  for 1/1/24 (last pick-up day)  205.30 

 Environmental Service Lab  2402692  Daily testing through 1/19/24  2,386.00 

 Daniel's  2024-01  Misc Supplies  51.50 

 PA One Call  1040229  40 mapped rate  97.50 

 Waste Management - Garbg  3903813-0067-7    302.50 

 Waste Management - Sludge  3903975-0067-4  5 loads  6,453.15 

 WEX  94945921  fill-ups: 6, 84.7 gal  219.46 

        
Bills - Miscellaneous       

 Advance Auto Parts  2 inv  Wiper blades, washer fluid  89.96 

 Brian Baldrige  Exp 2024-02  PRWA: Water Disinfection, 2/6/24 Uniontown 192.88 

 Cintas FAS  8406675169  first aid supplies  102.97 

 Cleveland Brothers Equip  SERV7865485  1st Stage Generator: new panel & install  20833 

 Duperon  25337  Compactor bags (6)  944.67 

 Environmental Service Lab  2402692  NPDES renewal, ann metals, Qtrly nutrnt  1,123.00 

 Environmental Service Lab  2402692  1st Qtr testing  621.00 

 Fayette Parts Service  2 inv  battery clamps, belts (4)  260.20 

 Franks Shoes  290647  Baldrige  325.00 

 Franks Shoes  291393  Peterson  159.99 

 Michael Majzer  CC Charge  Polymer scale  19.88 

 Overhead Door Co  52626368  Maint Garage door: service call   352.23 

 Pace Analytical  2330492937  4th Qtr IPP  587.80 

 Pro-Am Safety  116851  MSA meter calibration s/n 505368 #2  109.50 

 Push-n-Pull  130197  Plow: blade guide  58.00 

 Quartz Lamps  20108  Trojan UV: 15 sleeves  4,661.00 

 Sherwin Williams  0934-8  paint and supplies  368.03 

 Sid Harvey  53204218  Press Bldg: garage door transformer  26.82 

 TF Campbell  180582  Sludge heater: fire eye  173.29 

 Univar  51819117  hydrogen peroxide: 3 drums  1,738.80 

 WB Mason  3 inv  paper towels, liners  200.26 

 Wheaton & Sons  105398  aluminum plate and angle  1,243.13 

Total Treatment Plant Bills      72,334.86 

 

Pleasant Hills Authority 
Revenue Fund – Monthly Bills Detail 

February 2024 
 Name  Num  Split  Amount  

Expenses         

 Treatment Plant Bill Total       72,334.86  
 American Water  4000275580  Nov & Dec 2023 usage data  30.00  
 Borough of Pleasant Hills  2024-01  Payroll and Insurances  68,303.79  
   Tapping Permits  Pleasant Grove 8 lots  800.00  
 Borough of Pleasant Hills Total       69,103.79  
 Cusumano  228119  Employee Dishonesty bond  348.00  
 Dickie McCamey  10746460  RJB: 11.6 hrs   1,856.00  
 Gannett Fleming, Inc.  32834  Wasteload Mgmt Report  370.58  
   32835  Operations Assistance  208.32  
   32836  Developer Reviews  156.24  
   32837  Industrial Users   344.75  
   32838  IPP Annual Report  182.00  
   32839  COA Activities   104.16  
   32842  Monthly fee   400.00  
 Total Gannett Fleming, Inc.       1,766.05  
 Pittsburgh Post-Gazette  102801  Annual Meetings published  218.50  
 Credit Card - M.Majzer  Walgreens  Solids meter battery  9.94  
   UPS Store  Postage Oxygas monitor  27.95  
   Walmart  distilled water (2 gal)  2.68  
 Credit Card - J. Crane  AC Cons District  MM #11 GP8 fee   205.30  
 Total Credit Card       245.87  
Sub-Total Expenses             145,903.07  
Payroll         

 Jean L. Crane - Manager  7,370.00  Less Deductions: 2,632.93  4,737.07  
 PMRS  February 2024  Retirement Account  626.45  
 United States Treasury  February 2024  Federal Taxes, SS & Medicare  2,477.61 EFT 

 PA Dept of Revenue  February 2024  State Taxes   226.26 EFT 

Sub-Total Payroll             8,067.39  
Total             153,970.46  
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Pleasant Hills Authority 

February 28, 2024 
     Bills Submitted for Approval of Payment from Capital Accounts: 

    Invoice Approved  Fund  February  YTD  Total TD 

Master Billing Meter Project       

 Gannett Fleming, Inc.       

 Design  125,000  - - 125,000.00 

 Rights of Way    - - 67,339.24 

 Permits    - 13.27 45,993.89 

 Bid Phase  15,000  - - 13,028.10 

 Construction Management 32833 96,000 Constrctn 4,883.52 6,363.84 44,962.56 

 Construction Observation 32833 184,000 Constrctn 17,427.15 17,867.97 34,406.99 

 Subtotal Gannett Fleming, Inc.    22,310.67 24,245.08 330,730.78 
        

 W.A. Petrakis (General) Pay App #1 2,274,600 Constrctn 956,926.04 956,926.04 956,926.04 

 Right Electric (Electric) Pay App #5 315,200 Constrctn 17,530.11 17,530.11 163,426.77 
        

 Subtotal Master Billing Meter Project     996,766.82 998,701.23 1,451,083.59 

        
Generator Automatic Transfer Switches      

 Gannett Fleming       

 Study    - - 5,250.87 

 Project Management    - - 5,250.77 

 Scott Electric  193,000  - - 193,000.00 

 Rovisys    - - 3,490.00 

 Subtotal Generator Automatic Transfer Switch 193,000   - - 203,501.64 
        

Main Equipment Building Renovations      

 Gannett Fleming       

 Design/Proj Mgmt 32841  Cap Acct 1,401.12 3,329.73 52,922.48 

 Tennis Roofing Pay App #6  Cap Acct 23,685.97 105,513.11 429,190.05 

 Subtotal Main Equipment Building Renovations -   25,087.09 108,842.84 482,112.53 
        

LRPS Upgrades       

 Gannett Fleming       

 Evaluation 32840  Cap Acct 1,779.68 1,779.68 3,483.80 

 Contractor    - - - 

 Subtotal Main Equipment Building Renovations -   1,779.68 1,779.68 3,483.80 

        
Commwlth of PA - Pennvest 2024-03 1,001,000 CA->PV 83,251.13 166,502.26  
        

Total       1,106,884.72 1,275,826.01 2,140,181.56 

   Req #     
Summary by Fund Capital Account --> Rev Fund  Cap Acct 26,866.77 110,622.52  
  Capital Account --> Pennvest  CA->PV 83,251.13 166,502.26  
  Trustee Construction Fund 14 Constrctn 996,766.82 998,701.23  
  Trustee Surplus Fund  Surplus - -  

 Total       1,106,884.72 1,275,826.01  

 

It was moved by Mr. Howley and seconded by Mr. Stuncard to pay the bills as presented including 

Construction Fund Requisition No. 14 in the amount of $996,766.82.  Motion carried.   

 

Mr. Brown reported on the following: 

1. He is working with WA Petrakis on getting a site visit set up for Meter sites #4 and #5.  The owners 

of the apartment complex have been resistant to meeting and setting the date for construction.  Mr. 

Brown has been contacting their attorney to get the site meeting set. 

2. We have received comments on the draft encroachment agreement from the property owner for the 

Taco Bell development.  Mr. Brown stated that in general he does not have any issues with the 

comments, except as they relate to the relocation costs, if it becomes necessary.  Mr. Brown will set 

up a conference call with the Manager, Superintendent and Engineer to discuss this issue.  Mr. Brown 

asked where they are with the development.  Mr. Smith stated that they are going back to the 

Planning Commission this month.  Mr. Brown wants to get this agreement finalized prior to breaking 

ground on the project. 
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  South Park, PA 

  February 28, 2024 

Mr. Dengler presented and read the Engineer’s report as follows: 

 
PLEASANT HILLS AUTHORITY 

Engineering Report 

February 28, 2024 
 

 
1. WWTP SSO Elimination & Capital Improvement Project (055254) 

a) The drawings for the revisions to the drainage to the rain garden were provided to a number of contractors and we are waiting 
on prices to be submitted. 

 

2. Annual Chapter 94 Wasteload Management Report (066828.001) 

a) We have begun work to prepare the Authority’s Annual Chapter 94 Wasteload Management Report. 
 

3. Operations Assistance (066828.002) 

a) We have been developing options for the relocation of the Stage 1 Waste Activated Sludge (WAS) pipe due to a leak that has 
been discovered in the pipe. 

b) We have looked at the deterioration of electrical conduit in the Primary Clarifiers and are working on a recommendation to 
correct the situation. 

c) We have compiled and uploaded the information requested by the firm performing the Route 51 Flood Study on behalf of 
SHACOG. 

 

4. Developer Reviews (066828.003) 

a) We have reviewed the Sewage Facilities Planning Module and prepared the capacity letter for the proposed Taco Bell on Clairton 
Boulevard. 

 

5. Pretreatment Program (066828.004) 

a) A summary of the most recent DMR sampling results is attached.   
 

6. IPP Annual Report (066828.005) 

a) We have begun work to prepare the Authority’s Industrial Pretreatment Program Annual Report.   
 

7. Main Equipment Building Renovation Project (066828.011) 

a) The Substantial Completion Inspection was conducted on February 6, 2024. 
b) MOTION – Approval of Substantial Completion Certificate. 
c) MOTION – CO #5 – Replacement of hollow steel door with aluminum door. 
d) MOTION – CO #6 – Installation of additional metal to cover existing blue panels on front of Main Equipment Building. 
e) MOTION – CO #7 – Replacement of door hardware. 

 

8. Master Billing Meters Project (063286) 
a) Job Conference #11 was held on February 6, 2024. 
b) Meters #1, 6, 7, 8, 9, 10 and 12 have been installed and the final restoration and start up is outstanding. 
c) Electrical Contractor has finished work on Meters #1 and 6. 
d) Electrical work on Meters #7, 8, and 9 are waiting on deliver of panels from the supplier. 
e) Electrical work for Meter #10 is planned to progress week of February 26th. 
f) Electrical work for Meter #12 is planned to progress after work on Meter #10. 
g) Work on Meters #2 and #2 are waiting on approval from Carload Express.  The railroad is requesting soil sampling to be 

conducted in the vicinity of Meter #3 for the required shoring. 
h) Work on Meters #4 and #5 is on hold pending a site visit with the owners of Baldwin Commons Apartments. 
i) Work on Meter #11 is on hold pending PaDEP approval of a stream crossing permit. 
j) MOTION – CO #1-3 – Conversion to flood proof hatches. 
k) MOTION – CO #2-2 – Additional conduit required for meters. 

 
9. Lewis Run Pump Station Evaluation (066828.013) 

a) We are working on a draft of the evaluation report. 
 

     Respectfully submitted, 
 __/Robert W. Dengler, II /s____ 

 ROBERT W. DENGLER II, P.E. 

 
PLEASANT HILLS AUTHORITY 

DMR SAMPLE RESULTS 
Year 2024 

 

Approved Local Limits 
11/19 

6.4 mg/l 0.0062 mg/l N/A 0.54 mg/l Test 

EPA Effluent Goals 0.0054 0.0000500 0.0184 0.0006 Done By 

PHA WWTP Cyanide Mercury Copper Cadmium PACE 

Sample Date mg/l mg/l mg/l Mg/l  

1/5/2024 <0.003 0.00004570 0.0140 <0.0001  

      

 

Mr. Dengler reviewed the rain garden issue (Item #1 on report).  Since the estimates received have been over 

the sealed bid threshold, this project will need to be bid out to complete.  Mr. Dengler stated that they are 

going to review the plans to see if any other more cost-effective options are available.  However, if none are 

found, then the Engineer will need approval to prepare bid specifications for the project.  It was moved by Mr. 

Beaver and seconded by Mr. Smith to authorize the Engineer to prepare bid specifications for installation of 

drainage to the rain garden.  Motion carried. 

 

Mr. Dengler reviewed the Main Equipment Building Renovation Project (Item #7 on Report).  The 

Substantial Completion Inspection was held on February 6, 2024 and a punchlist of items to be completed 

was generated.  Based on that inspection, we agree that the project is substantially complete.  A motion is 
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needed to approve the Substantial Completion Certificate.  It was moved by Mr. Stuncard and seconded by 

Mr. Tackett to approve the Substantial Completion Certificate.  Motion carried.  Mr. Dengler stated that there 

are three change orders on the agenda for approval, but Change Order #6 is not ready to be approved, since it 

includes some items that are part of the original contract.  Mr. Dengler reviewed Change Order No. 5 to 

replace the steel door with an aluminum door in the amount of $7,850.00.  Mr. Majzer investigated another 

door company to install an aluminum door and received an estimate close to the same cost.  It was moved by 

Mr. Smith and seconded by Mr. Tackett to approve Change Order No. 5 in the amount of $7,850.00 with 

Tennis Roofing for the Main Equipment Building Renovation Project. Motion carried.  Mr. Dengler stated 

that Change Order No. 7 to replace the door hardware with hardware that can remain unlocked during the day 

in the amount of $2,439.15.  It was moved by Mr. Howley and seconded by Mr. Tackett to approve Change 

Order No. 7 in the amount of $2,439.15 with Tennis Roofing for the Main Equipment Building Renovation 

Project. Motion carried. 

 

Mr. Dengler reviewed the Master Billing Meter Project (Item #8 on Report). Mr. Dengler stated that Change 

Order #1-3 is looking to convert several meter sites to have flood-proof hatches.  This change order still 

requires some information from the Contractor and will not be acted upon at this meeting.  Change Order #2-

2 is for adding the additional conduits from the meter to the control box. The manufacturer informed us that 

three conduits are needed rather than one.  At an installation in West Virginia, they used one conduit and the 

meters did not work. The detailed information by meter for the cost increase is as follows: 

Meter # 
Labor 
Hours Labor 

Excavation 
& Backfill 

Road 
Crossing Material 

Sales 
Tax (7%) Bond Subtotal O&P (15%) Total 

           
1 13 $  1,220.18 $                     - $                      - $       236.00 $  16.52 $    20.32 $      1,493.02 $     223.95 $      1,716.97 
2 32 $  3,003.52 $                     - $                      - $       756.00 $  52.92 $    52.61 $      3,865.05 $     579.76 $      4,444.81 
3 16 $  1,501.76 $                     - $                      - $       323.00 $  22.61 $    25.49 $      1,872.86 $     280.93 $      2,153.79 
4 15 $  1,407.90 $                     - $                      - $       290.00 $  20.30 $    23.71 $      1,741.91 $     261.29 $      2,003.20 
5 15 $  1,407.90 $                     - $                      - $       290.00 $  20.30 $    23.71 $      1,741.91 $     261.29 $      2,003.20 
6 14 $  1,314.04 $                     - $                      - $       280.00 $  19.60 $    22.27 $      1,635.91 $     245.39 $      1,881.30 
7 24 $  2,252.64 $   3,000.00 $                      - $       580.00 $  40.60 $ 110.59 $      5,983.83 $     897.57 $      6,881.40 
8 15 $  1,407.90 $                     - $                      - $       290.00 $  20.30 $    23.71 $      1,741.91 $     261.29 $      2,003.20 
9 16 $  1,501.76 $                     - $                      - $       323.00 $  22.61 $    25.49 $      1,872.86 $     280.93 $      2,153.79 

10 52 $  4,880.72 $   9,000.00 $                      - $   1,400.00 $  98.00 $ 212.26 $   15,590.98 $ 2,338.65 $   17,929.63 
11 17 $  1,595.62 $                     - $                      - $       348.00 $  24.36 $    27.17 $      1,995.15 $     299.27 $      2,294.42 
12 80 $  7,508.80 $   6,000.00 $     1,800.00 $       910.00 $  63.70 $ 224.70 $   16,507.20 $ 2,476.08 $   18,983.28 

           
TOTAL CHANGE ORDER        $   64,448.98 

 

The three meters where the conduit has already been installed (#7, #10 & #12) are significantly higher in cost 

since the Contractor must re-do the work.  For all the other sites, the cost is primarily additional material and 

labor to install it. Mr. Stuncard asked how this issue was overlooked in the original design.  Mr. Dengler 

stated that the meters were relatively new and the suppliers have learned now through other installations that 

three conduits are required.  Mr. Dengler stated that for Meter #6, the Contractor did not need to relocate the 

water line, which is a deduction of about $37,000.  It was moved by Mr. Smith and seconded by Mr. Howley 

to approve Change Order No. 2-2 in the amount of $64,448.98 with Right Electric for the Master Billing 

Meter Project Contract 2 – Electrical.  Motion carried.  

 

Mr. Dengler reviewed the Lewis Run Pump Station Evaluation (Item #9 on Report).  A draft of the document 

has been given to the Manager and Superintendent for review. 

  

Mr. Majzer reviewed the operations through 2/28/2024.   

• For Meter #11, Mr. Majzer found a huge hole in the ground due to a crack in the storm sewer causing 

erosion.  The erosion is very close to the area where the meter will be installed and the railroad.  

(Pictures of the area were shown to the Board.)  Mr. Beaver stated that the storm sewer would be 

from NIOSH/DOE.  

• Rovisys started this week on the changes needed for the generator transfer switch project. 

• In the end of January, the Stage 1 Generator panel was replaced. 

• On January 29, 2024, one of the plant trucks was in an accident at the intersection of Glenburn and 

Rt. 51.  Both employees are fine and the truck is at Precision Auto for repairs. 

• Mr. Majzer will be meeting with a company in March that refurbishes Trojan UV Systems.   
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It was moved by Mr. Stuncard and seconded by Mr. Beaver to adjourn the meeting.  Motion carried.  Meeting 

adjourned at 7:45 p.m. 

 

Respectfully submitted, 

 

 

Jean L. Crane 

Manager 


