3273

Pleasant Hills, PA
January 22, 2020

The regular monthly meeting of the Pleasant Hills Authority was called to order at 7:00 p.m., Board Member
Richard G. Nieman presiding.

Members present: Messrs. Belcher, Bondi, Howley, Nieman, O’Har, and Stuncard
Members absent: Messrs. Rodeheaver

Also present: Ronald J. Brown, Esq., representing the Authority Solicitor; Robert Dengler, P.E., representing
the Authority Engineer; John Mowry, representing the Construction Manager, KLH Engineers; Jean Crane,
Manager; Michael Majzer, Superintendent; and William Trimbath, representing Pleasant Hills Borough
Council.

The minutes of the meeting of December 11, 2019 were considered. Mr. Nieman stated that on page 3271 in
the Superintendents report, the fourth bullet item needs a verb. The Manager will correct the minutes to
include the phrase “have been installed”. It was moved by Mr. Howley and seconded by Mr. Stuncard to
approve the meeting minutes of December 11, 2019 as corrected. Motion carried.

Election of Officers for year 2020 — Chairman & Vice-Chairman

Mr. Nieman opened the floor for nominations the position of Chairman. Mr. Howley nominated Richard G.
Nieman for the position of Chairman. There being no further nominations, the nominations were closed and
Mr. Nieman was declared Chairman. Mr. Nieman opened the floor for nominations the position of Vice-
Chairman. Mr. Belcher is not renewing his term on the Authority Board, so a different board member is
needed for this position. Mr. Nieman nominated Mr. Rodeheaver for the position of Vice-Chairman. Mr.
Nieman stated that he is planning to resign from the board at the end of the year and the Vice-Chairman
should be willing to become Chairman next year. There being no further nominations, the nominations were
closed and Mr. Rodeheaver was declared Vice-Chairman.

Appointments for 2020

The appointments from 2019 were reviewed.

Treasurer Jean L. Crane

Assistant Treasurer James D. Stuncard, Jr.

Secretary Jean L. Crane

Assistant Secretary John J. Howley, 111

Solicitor Dickie, McCamey & Chilcote, P.C.
Consulting Engineers Gannett Fleming, Inc.

Auditors Hosack, Specht, Muetzel & Wood LLP
Administrator Vacant

Mr. Nieman nominates the 2019 appointees for the offices of the Treasurer, Assistant Treasurer, Secretary
and Assistant Secretary. There being no further nominations, the following appointments were made: Jean L.
Crane as Treasurer and Secretary, James D. Stuncard as Assistant Treasurer and John J. Howley as Assistant
Secretary.

Mr. Nieman proposes reappointing Dickie, McCamey & Chilcote, P.C. as the Solicitor. There being no
further nominations, Dickie, McCamey & Chilcote, P.C. was appointed as the Solicitor. Mr. Brown thanked
the Board. Mr. Nieman proposes reappointing Gannett Fleming, Inc. as the Consulting Engineer. There
being no further nominations, Gannett Fleming, Inc. was appointed as the Consulting Engineer. Mr. Nieman
proposes reappointing Hosack, Specht, Muetzel & Wood LLP as the Auditor. There being no further
nominations, Hosack, Specht, Muetzel & Wood LLP was appointed as the Auditors.
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Mr. Nieman stated that the Administrator position is currently vacant and that the board is open for
suggestions if anyone is interested in the position. Mr. Nieman stated that since there are no nominations, the
position will remain vacant.

Financial Report — The report for December was reviewed. In December, the Capital Fund decreased by
$21,584 primarily due to transfer of funds to the Revenue Fund for the payment of capital bills. The Debt
Service Reserve account balance increased by $120 in December due to interest.

The Treasurer’s report for the month of December was presented as follows:

Pleasant Hills Authority

Revenue Fund
Month of December 2019
December 2019

Dollar Bank Previous Month $ 250,000.00
Less outstanding checks and Electronic Fund Transfers 75,677.06
Actual Cash Balance Previous Month $ 174,322.94
DEPOSITS:
Transfers from Sweep Accounts 205,635.55

Transfer from Capital Fund Capital bills 4,331.08
Service Fees - Contracting Mun -
Service Fees - Contract Customer

Transfer from PennVEST -

Other Waste Management and Scrap 596.25

TOTAL DEPOSITS $ 210,562.88
DISBURSEMENTS:
O&M Vouchers 148,663.39
Electronic Fund Transfers 3,165.30
Capital Vouchers 4,331.08
Transfers to Sweep Accounts -
Other -
TOTAL DISBURSEMENTS $ 156,159.77
ACTUAL CASH BALANCE Current Month 228,726.05
Add Outstanding Checks and Electronic Fund Transfers 21,273.95
Dollar Bank Balance Current Month $ 250,000.00
REVENUE FUND INVESTMENTS
Dollar Bank Sweep Account - Principal 593,803.79
Dollar Bank Sweep Account - Accrued Interest 160.46 3,464.01
TOTAL REVENUE FUND INVESTMENTS 597,267.80
TOTAL REVENUE FUND BALANCE (Actual Cash Bal. + Total Invest.) 825,993.85
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Pleasant Hills Authority
Pennvest Account
Month of December 2019
December 2019
Bank BALANCE Starting balance $ 17,548.40
Less outstanding checks 223,596.20
Actual Cash Balance Previous Month $ (206,047.80)
DEPOSITS:
PENNVEST ACH Disbursement 223,596.20
From Capital Account For Interest Payment 17,768.64
Other - 241,364.84
TOTAL CASH BALANCE AND DEPOSITS $ 35,317.04
DISBURSEMENTS:
Checks 418,088.42
PHA Reimbursement Interest
PENNVEST ACH Interest 17,548.40
Other

TOTAL DISBURSEMENTS $ 435,636.82
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Month of December 2019
December 2019

ACTUAL CASH BALANCE Current Month (400,319.78)

Add Outstanding Checks 495,634.84

Bank BALANCE Current Month $ 95,315.06

Status of Loan and Disbursements

PENNVEST Loan Amount 17,474,300.00
2017 Disbursements 6 Pay Requests 2,535,027.24
2018 Disbursements 12 Pay Requests 9,499,826.69
2019 Disbursements 12 Pay Requests 3,845,690.26
2020 Disbursements Pay Request #31 (Jan) 296,265.36

Total Disbursements 16,176,809.55

92.57%

Remaining Balance (Loan Amount less Disbursements) 1,297,490.45

The Manager reviewed the Revenue Fund Compliance Report. Based on the calculations, the Revenue Fund
is over the maximum balance allowed by $223,162.45. This amount will be transferred from the Revenue
Fund to the Capital Fund. It was moved by Mr. Bondi and seconded by Mr. Howley that the Treasurer’s
report be accepted and placed on file. Motion carried.

The bills for the month of January were submitted as follows:

Pleasant Hills Authority

WWTP — Month
January 2020

Name Num Account Amount
Utilities - Monthly
Electricity
West Penn Power WWTP 2019-12 7020 - Electric - Treatment Plant 12,078.28
Duquesne Light LRPS 2019-12 7025 - Electric - Pump Stations 5,222.11
Duquesne Light SDPS 2020-01 7025 - Electric - Pump Stations 436.93
Natural Gas
Peoples Gas 2020-01 7030 - Gas 1,647.68
UGI Energy G4449379 7030 - Gas 1,410.32
Phone
Comcast 2020-01 7549 - Telephone 368.71
AT&T Mobility 7549 - Telephone 19451
Water
PA Am Water FIRE 7040 - Water 97.56
PA Am Water LRPS 7040 - Water 407.98
PA American Water SDPS 2020-01 7040 - Water 15.92
PA American Water WWTP 2020-01 7040 - Water 828.04
Total Utilities 22,708.04
Bills - Monthly
Aqua Filter Fresh 167731 -SPLIT- 66.40
Cintas 4inv 7070 - Personnel Uniform Service 749.94
Daniel's 2019-12 7055 - Materials and Supplies 95.14
PA One Call 843323 7047 - PA-One Call Charges 85.74
Waste Management-Garbage 1985152-0067-5 7080 - Sludge / Garbage Disposal 147.65
Waste Management-Sludge 2018931-0067-1 7080 - Sludge / Garbage Disposal 5,479.41
WEX 63068152 7065 - Automotive Expenses 183.43
Bills - Miscellaneous
Allegheny Fence 19-12-241-A 7060 - Maintenance - Mach. & Equip. 2,262.00
AllMax 3251 7045 - Maintenance / Support Contracts 960.00
Alpha-Omega Shelving Record Archival 7055 - Materials and Supplies 1,072.68
Barrier Protection 237200 7055 - Materials and Supplies 224.95
Barrier Protection 237234 7055 - Materials and Supplies 150.00
Cintas FAS 8404445679 7055 - Materials and Supplies 33.01
DAS Grp 7129 7060 - Maintenance - Mach. & Equip. 2,056.81
Fayette Parts Service 599049 7065 - Automotive Expenses 73.14
Fayette Parts Svc 600675 7055 - Materials and Supplies 69.98
Fisher Scientific 6413658 7075 - Laboratory Equipment Exp 230.16
Grainger 9401443016 7060 - Maintenance - Mach. & Equip. 117.24
Lowes 902382 7055 - Materials and Supplies 114.26
Lowes 2inv 7060 - Maintenance - Mach. & Equip. 92.07
Mission Communications 1035908 7045 - Maintenance / Support Contracts 910.80
NSI Lab Solutions 3inv 7075 - Laboratory Equipment Exp 740.00
Pro-Am Safety 68632 7055 - Materials and Supplies 256.85
Safety-kleen 81871364 7055 - Materials and Supplies 262.61
Sherwin Williams 7856-6 7055 - Materials and Supplies 72.97
Shiloh Service 0250120-IN 7045 - Maintenance / Support Contracts 4,944.96
Sunray Elec Supply 1327831-1 7055 - Materials and Supplies 181.82
USA Bluebook 2inv 7075 - Laboratory Equipment Exp 1,183.57
WB Mason 206296476 7547 - Office Expense 61.98
WB Mason 206894170 7055 - Materials and Supplies 399.94
Win-911 2F9AE082-2020220 7045 - Maintenance / Support Contracts 659.00
Total Treatment Plant Bills 46,646.55

Pleasant Hills Authority
Revenue Fund — Monthly Bills Detail
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January 2020

Name Num Split Amount
Expenses
Treatment Plant Bill Total 46,646.55
American Water 4000183859 7040 - Water 15.00
Borough of Pleasant Hills 2019-12 2000 - Revenue Fd-Accts. Pay. 66,505.24
4rdQtr19 7547 - Office Expense 495.81
Borough of Pleasant Hills Total 67,001.05
Columbia Gas 2019-12 7545 - Office Rental 96.04
Comcast 2020-01 7549 - Telephone 222.29
Dickie McCamey 10503407 7515 - Legal Fees 1,769.84
Duguesne Light office 2020-01 7545 - Office Rental 25.25
Gannett Fleming, Inc. 47497.18*88236 7510 - Consulting Engineers 400.00
47497.C*88238 7510 - Consulting Engineers 142.24
47497.H*88244 7510 - Consulting Engineers 604.80
47497.1*88240 -SPLIT- 444.64
47497.J*88241 7510 - Consulting Engineers 426.72
47497.7*88242 -SPLIT- 2,028.74
47497.03*88233 -SPLIT- 1,935.18
Total Gannett Fleming, Inc. 5,982.32
PA Clean Water Fund WWTP 2019-12 8020 - EPA/DEP Fines & Assessment 1,000.00
Pittsburgh Post-Gazette Annual Mtg Notice 7565 - Publications 44.95
PMAA 2020 Dues 7567.2 - Memberships 2,200.00
PMRS 2020 Annual Fee 7590 - Miscellaneous Expenses 20.00
Credit Card - M.Majzer Sam's - Xmas Lunch 7590 - Miscellaneous Expenses 23.94
Home Depot 7055 - Materials and Supplies 61.92
Pizza Co Xmas Lunch 7590 - Miscellaneous Expenses 130.45
UPS Store 7547 - Office Expense 59.31
Credit Card - J. Crane Grant Fees 7570 - Annual Licenses/Permits 200.00
Google 7547 - Office Expense 6.42
Total Credit Card 482.04
WEF Majzer Renwal 7567 - Memberships and Education 130.00
WEF Bergles Renewal 7567 - Memberships and Education 130.00
Sub-Total Expenses 125,765.33
Payroll
Jean L. Crane - Manager 6,540.00 Less Deductions: 2,080.45 4,459.55
Insurance Trustees of PMAA Annual Premium Life Insurance 248.00
PMRS January 2020 Retirement Account 523.20
United States Treasury January 2020 Federal Taxes, SS & Medicare 1,940.62 EFT
PA Dept of Revenue January 2020 State Taxes 200.78 EFT
Sub-Total Payroll 7,372.15
Total 133,137.48

Actual Expenses Compared to Monthly Budget Amount
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Pleasant Hills Authority
January 22, 2020
Bills Submitted for Approval of Payment from Capital Accounts:

Approved Fund January YTD Total TD
COA Compliance

Gannett Fleming, Inc.
Previous Years Design, Bidding, MM Feas. 1,245,000 - - 1,237,398.81
Inv 055254.C0*88232 Construction Support 17,000 Cap Acct 213.36 213.36 23,760.82
Inv 63286.01*88249 Master Meter - Design 117,000 Cap Acct 1,276.74 1,276.74 86,222.26
Inv 63286.02*88248 Master Meter - Rights of Way Cap Acct 641.76 641.76 10,212.39
Inv 63286.02*88248 Master Meter - Permits/Invst Cap Acct 151.20 151.20 29,230.78
Inv 047497.02* COA Activities - - 106,382.57
Subtotal Gannett Fleming, Inc. 2,283.06 2,283.06 1,493,207.63

KLH Engineers, Inc.

Inv 59993 Management 275,000 PennVEST 8,140.81 8,140.81 298,784.65
Inv 59993 Management Cap Acct 1,108.00 1,108.00 1,108.00
Inv 59994 Observation 450,000 Cap Acct 13,875.63 13,875.63 440,090.98
Inv Flood Damage Evaluation 12,000 - - 6,753.71
Subtotal KLH Engineers, Inc. 725,000 23,124.44 23,124.44 746,737.34
Mele & Mele & Sons, Inc. Pay Application #30 12,497,213 PennVEST 288,124.55 288,12455  11,749,483.15
Final Clarifiers Stainless 52,621 - - 52,621.00
Guy's Mechanical Systems Pay Application #10 512,202 - - 411,167.62
Right Electric, Inc. Pay Application #25 3,222,731 - - 3,066,188.52
Tri-State Office Equipment Cap Acct 10,720.00 10,720.00 10,720.00
Re-Imburse PHA Interest 190,000 - - 224,970.26
Commwlth of PA - Pennvest Payment CA-PV Pay 18,113.64 18,113.64 120,631.21
Expenses from Previous Years - - 1,093,980.37

Subtotal COA Compliance 342,365.69 342,365.69 18,969,707.10
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Bills Submitted for Approval of Payment from Capital Accounts:

Approved Fund January YTD Total TD
Other Projects
Digester #2 Lid Replacement & Repairs
Gannett Fleming
Design & Bid Spec. Prep 47497.14*88234 Cap Acct 696.44 696.44 56,751.53
KLH - Const Obs Inv #595567 - - 13,606.00
Mele & Mele & Sons, Inc. Pay App #8 694,413 Cap Acct 34,200.00 34,200.00 606,971.70
Subtotal Digester #2 Lid Replacement & Repairs 694,413 34,896.44 34,896.44 677,329.23
Digester #1 Lid Replacement & Repairs
Gannett Fleming 47497.19*88237 Cap Acct 989.80 989.80 14,598.18
Mele & Mele & Sons, Inc. - - -
Subtotal Digester #2 Lid Replacement & Repairs - 989.80 989.80 14,598.18
Lewis Run Interceptor Sewer Line Replacement
Gannett Fleming
Evaluation 47497.13* - - 1,105.78
PA Small Project Grant - - 413.28
Route 51 Survey 47497.13* - - 1,876.80
Design 47497.17*88235 Cap Acct 121.40 121.40 14,417.06
Contractor - - -
Subtotal Digester #2 Lid Replacement & Repairs - 121.40 121.40 17,812.92
Streambank Remediation
USACOE PPA - 35% - - 601,200.00
Gateway Engineers baoundary survey WWTP 10,500 - - 10,500.00
Subtotal Other Engineering Projects 36,007.64 36,007.64 1,321,440.33
| Total 378,373.33 378,373.33 20,291,147.43 |
Req #
Summary by Fund Capital Account --> Rev Fund Cap Acct 63,994.33 63,994.33
Capital Account --> Pennvest CA-PV Pay 18,113.64 18,113.64
Distribution from Pennvest PennVEST 296,265.36 296,265.36 16,176,809.55
| Total 378,373.33 378,373.33 |

It was moved by Mr. O’Har and seconded by Mr. Howley to pay the bills as presented. Motion carried.

The Solicitor circulated Resolution No. 322 - A Resolution authorizing the acceptance, assignment and
extinguishment of certain sanitary sewer easements and the conveyance of certain sanitary sewer
improvements in the Borough of Baldwin. The Solicitor stated that these changes are necessary to establish
the correct ownership and easements for the Authority interceptor as a result of the changes done by the
Borough of Baldwin when constructing the EQ Basin in the Colewood Drive Area. The attachment to the
resolution that has a color-coded listing of the changes. Mr. Brown stated that the purpose is to match the
easement held with the owner of the asset in the ground. The green items are for easements that have to be
transferred from Baldwin to Pleasant Hills Authority for the new portion of the PHA Interceptor that was
installed. The orange items are properties that are owned by the Authority and the sewer and the easements
must be transferred to Baldwin. The sewer in this area was PHA Interceptor sewer, but since the interceptor
was moved, this sewer will now become part of the Baldwin Borough collection system. The purple items are
locations where the PHA Interceptor sewer is abandoned and the PHA easement will extinguished. Mr.
Stuncard asked that for the abandoned lines, who assumes responsibility if the lines were to collapse. Mr.
Brown stated that it would be the property owner, in this case, the Borough of Baldwin. Mr. Brown stated
that the resolution is to authorize the review by the Solicitor, Manager and Engineer and then officially record
the changes. The Borough of Baldwin would also have to pass a similar resolution to make these changes and
this resolution will also have to be reviewed for consistency. It was moved by Mr. Bondi and seconded by
Mr. Stuncard to adopt Resolution No. 322 — A Resolution authorizing the acceptance, assignment and
extinguishment of certain sanitary sewer easements and the conveyance of certain sanitary sewer
improvements in the Borough of Baldwin. Motion carried.

The Manager stated that there is another resolution that needs to be approved to change the official address of
the Authority to the plant address. It was moved by Mr. Howley and seconded by Mr. O’Har to adopt
Resolution No. 323 — A Resolution directing the Authority’s Secretary to certify to the Secretary of the
Commonwealth of Pennsylvania the change of address of its principal office. Motion carried.

Mr. Dengler thanked the board for the re-appointment for 2020. Mr. Dengler presented and read the
Engineer’s report as follows:
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PLEASANT HILLS AUTHORITY
Engineering Report
January 22, 2020

10.

Operations Assistance (047497.008)
a) We met with plant staff on Monday, January 13t to review operations and will make recommendations for enhancements.
b) Updated GIS mapping to include changes and updates for Baldwin EQ Tank and Colewood Drive area sewer work.

Pretreatment Program (047497.009 & 010)
a) A summary of the most recent DMR sampling results is attached.

NPDES Permit Renewal (047497.017)

a) The re-issued NPDES permit requires a reevaluation of the local limits based on a headworks analysis of the treatment plant
within one (1) year.

b) The revised limits were accepted by the USEPA and now need to be adopted by the Authority and the contributing
municipalities. Draft ordinances were submitted to the municipalities. A resolution has been prepared for adoption by the
Authority.

c) Responses to comments from the USEPA on the Headworks Analysis have been submitted.

d) The TRE Status Report was submitted last month.

Consent Order & Decree (047497.020)
a) The last Engineer’s meeting was held on January 15, 2020. The next Engineer’s Meeting is scheduled for July 15, 2020.

Grant Applications (047497.021)

a) An application has been prepared for an H20 PA Grant for the Master Billing Meters Project.

b) An application has been prepared for a PA Small Water & Sewer Project Grant for the replacement of the Main Equipment
Building roof at the WWTP.

Lewis Run Interceptor Route 51 Crossing Project (047497.035)
a) We are in the process of obtaining temporary construction easements from the BP/7-11, MedExpress and AutoZone properties.

Digester #2 Cover Replacement Project (047497.033)
a) The project is substantially complete, with the exception of the replacement of the Digester Building roof that will occur after
the new lid is installed on Digester #1.
b) Pay Application #8 in the amount of $34,200 has been submitted by the Contractor. After this Pay Application is approved,
$87,441.30 is remaining in balance to finish, including retainage. We recommend the Authority approve payment of this Pay
Applicaton.

Digester #1 Cover Replacement Project (047497.036)
a) The Pre-Construction Conference was held on December 17, 2019 and Notice to Proceed was issued to the Contractor.
b) The Contractor has indicated submittals will be sent to us for review by the end of the week.

SSO Elimination Plan and Capital Additions (055254)
a) We have been responding to RFIs and questions on the design as presented by KLH Engineers, the Construction Manager and
the Plant Superintendent as they arise.
b) The infiltration testing of the new rain garden was performed as requested by the Allegheny County Conservation District
(ACCD). Results indicated adequate infiltration rates for the rain garden will be submitted to the ACCD next week prior to the
February 4" deadline.

Master Billing Meters Project (063286)
a) We have responded to comments from PaDEP on the application for the GP-11 permit for modification of an existing water

obstruction (interceptor line) for Meter Site #2.

b) We have been following up with Carload Express/Allegheny Valley Railroad on the status of the RR Permits for Meter sites #2
and #3. Carload Express has indicated that CSX reviewed the original permit application, however the rail line has been sold to
Carload Express. We have been told that CSX will refund the Authority $8,900 for the application fee, but not the review fee
since plans were reviewed. Carload Express requested we submit the same application to them that was submitted to CSX so
that they can begin their review.

c) We have been working on the Electrical Drawings and SCADA specifications. A meeting was held with John P. Place on
December 13, 2019 to review the Mission SCADA System. A meeting is scheduled on Tuesday, January 28" to review flow
meter monitoring plan with Drnach Environmental.

d) A copy of the current Project Design Schedule is attached.

Respectfully submitted,

ROBERT W. DENGLER II, P.E.

PLEASANT HILLS AUTHORITY
DMR SAMPLE RESULTS

Year 2019
Approved "(‘r’ﬁ:/'l;imits 321 0.0062 032 0.0061 Test
EPA Effluent Goals (mg/l) | 0.0054 000005 | 00228 | 0.0006 Done By
PHA WWTP Cyanide Mercury Copper Cadmium PACE
Sample Date mg/| mg/| mg/| Mg/l

8-Jan-19 <0.0046 | 0.0000019 | 0.0095 | <0.00035 X
19-Mar-19 0.0000066 X
3-Apr-19 <0.0046 | 0.0000102 | 0.0071 | 0.00036 X
28-May-19 0.0000143 X
12-Jun-19 000000932 X
25-Jul-19 0.013 0000206 | 0.012 0012 X
(f;::;rg;:) <0.0046 <0.00034 X
14-Aug-19 0.0000164 X
6-Sep-19 0.0000159 X
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Approved L(‘r’rfgl'l)“mits 321 0.0062 032 0.0061 Test
EPA Effluent Goals (mg/l) 0.0054 0.00005 0.0228 0.0006 Done By

PHA WWTP Cyanide Mercury Copper Cadmium PACE
Sample Date mg/! mg/l mg/l Mg/l
16-Oct-2019 0.0000063
29-Oct-2019 0.010 0.0000167 0.016 <0.00034
20-Nov-2019 0.0097 X
12-Dec-2019 0.011 0.0000154

(Report from KLH Engineers provided for Authority review)
PLEASANT HILLS AUTHORITY
SSO ELIMINATION
January 21, 2020

Contract One, General — Mele & Mele

Headworks Building — Building is in continuous operation: Punch list work and painting is in progress.

Main Equipment Building —Building punch list work and painting is in progress.

Stage 1 — Punch list work is in progress.

Stage 2 — New pump station startup is awaiting VFD electrical timer and flow meter changes. Aeration tanks diffuser piping
startup was completed. UV building concrete channel work was completed.

Administration Building — Break room cabinets were installed. Bathroom tile installation was completed. Flooring installation
and painting is in progress.

6. Filter Building — New Screw Press testing work is in progress, punch list work is in progress.

7. Site Work — Temporary grading/mulching/seeding of sludge drying bed area was completed.

8. E & S — Controls are being maintained.

N S

o

Contract Two, Plumbing/ HVAC — Guys Mechanical
. Administration Building — Plumbing fixture installation is scheduled to begin presently.
Headworks Building — Plumbing and HVAC insulation work was completed.
Main Equipment Building — Boiler piping insulation was completed. Additional gas detection work is in progress.
Stage 2 — Fan and duct installations are complete. A change to the fan control system in the Return Sludge Pump Station is in
progress.

N

Contract Three, Electrical — Right Electric
. Stage 1 — Minor punch list work remains.
2. Main Equipment Building — Some SCADA system work remains.
3. Stage 2 — Site wide final electrical inspection approval was obtained. Punch list work remains. A significant amount of
SCADA system work remains.

Project Completion based on billing: 98.6%
Percent paid based on billing: 94.0%

Project Completion based on schedule: 93.3%

Project billing based on field work: 97%

Respectfully submitted,

John C. Mowry, P.E.

Mr. Dengler stated that for the new revised local limits (Item #3b on report), the USEPA requires that the
Authority adopt a Resolution and the contributing municipalities pass ordinances to change the local limits.
Mr. Dengler presented Resolution No. 324 — A Resolution authorizing the modification of Pretreatment
Standard; providing for implementation of the revised standards and providing for repeal of any inconsistent
resolutions and setting forth an effective date. The local limits result from the Headworks analysis that is
done as part of the NPDES Permit Renewal. It was moved by Mr. Stuncard and seconded by Mr. Bondi to
adopt Resolution No. 324 — A Resolution authorizing the modification of Pretreatment Standard; providing
for implementation of the revised standards and providing for repeal of any inconsistent resolutions and
setting forth an effective date. Motion carried.

Mr. Dengler stated that they are making progress on getting the easements for the Lewis Run Interceptor Rt
51 Crossing Project (Item #6 on report). There has been contact with all three entities. For the MedExpress
Building, they contacted the Borough of Pleasant Hills and received the original drawings for the building.
Their main concern is to make sure the lateral from the building gets properly connected, since the existing
connection enters the interceptor in the section that will be abandoned. Mr. Dengler will be meeting with
them shortly to review. For the

Mr. Dengler reviewed the Master Billing Meter Project (Item #10 on report). Mr. Dengler stated that they
have met with different suppliers for the data collection/SCADA system for the project and will be meeting
with Drnach Environmental next week. Mr. Howley asked why this function was not included with the
SCADA at the plant. Mr. Majzer stated that the Master Meter systems will be separate from the plant
SCADA. Mr. Howley asked where the data will reside. The Manager stated that all the systems we are



3280

Pleasant Hills, PA
January 22, 2020

evaluating have web-based applications for data storage. The data would then be downloaded, evaluated and
stored on our server. The Manager stated that the meter data will be used both for billing, but also to evaluate
wet weather flows from the Contracting Municipalities.

Mr. Mowry reviewed the construction progress report. The remaining items are the Administration Building
and starting up Stage 2. There are a couple issues with the electrical timer and flow meters for the 2™ stage
pump station. All of the other individual equipment startups have been completed. The only other issue is
the screw press not meeting the performance requirement in the specification. If the screw press manufacturer
cannot meet the specification, they have to bring in equipment that will meet the performance specification.
Mr. Majzer stated that there was a miscommunication on the polymer due to our supplier changing their
numbering system and the correct polymer has been ordered. Hopefully, this will correct the problem. When
the new polymer is received, a representative from the screw press manufacturer will be here to run the trial.
Mr. Mowry stated that for the first stage, a formal final punchlist will be determined. A preliminary punch
list has been created for Stage 2. Once Stage 2 is started up, then the final punchlist will be determined. The
carpet in the Administration Building is currently being installed. The Manager stated that the meetings in
January and February will continue to be held at the Pleasant Hills Borough Building and starting in March
will be at the plant.

Mr. Mowry stated that Change Order No. 4 for Contract 2 to Guys Mechanical Systems need to be approved.
The change order is due to the omission of some control wiring between the VFD and fan. The change order
amount is $7,973.72. Mr. Howley asked for more information about the reason for the change order. Mr.
Mowry stated that an exhaust fan was specified with a VFD to control the fan. There was no control wiring
or conduit shown between the VFD and fan. It was moved by Mr. Stuncard and seconded by Mr. Bondi to
approve Change Order No. 4 for the SSO Elimination and Capital Improvement Project — Contract 2 in the
amount of $7,973.72 for Guys Mechanical. Motion carried. Mr. Dengler requested the details for the change
order. Mr. Majzer agreed.

Mr. Majzer reviewed the operations through 1/22/2020.

o The Wedeco UV System is in operation.

e BioChem is continuing to make adjustments in the First Stage. It has been very difficult to get
consistent results from the automation system.

e For the problem in the Headworks Building with the compactor screen clogging, Duperon was going
to send a different screen with bigger holes, but we already have the screen with the larger holes.
Now, they are going to provide an overflow fitting to mount on the compactor housing to prevent
overflowing when the screen clogs. Mr. Majzer stated that it may be possible to get a screen with
larger holes, however if the holes are too big, then the screenings would go back into the plant rather
than being removed.

o Effluent Total Suspended Solids are a little higher than normal, but still within permit limits.

o For the Administration Building, the carpet and tile should be completed tomorrow. The office
furniture and the telephone system should be installed by the end of next week. The Manager will be
moving to the plant next week and will be temporarily working in the construction trailer.

e The new actuator for the wet weather wet well is scheduled to ship on Friday.

o For the streambank project with the Army Corps of Engineers, the contractor has started to mobilize
some equipment. The Manager stated that she has heard from 3 of the 4 Contracting Municipalities
approving the request to include Option 1 in the project. So the Army Corps of Engineers will be
notified to include Option 1. The Borough of Whitehall will be taking action in the beginning of
February on this item.

e Mr. Majzer stated that we are switching the AT&T cell phone account to their First Net Service,
which will provide better pricing and service. In any emergency, we would get priority service on the
network.
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Mr. Howley asked if the Master Meter SCADA can be tied into the plant SCADA to give us a heads up when
larger flows are coming. The Manager stated that the information is not planned to be used in a real time
manner. Mr. Majzer stated that there is not anything that would be changed in how the plant operates by
getting the flow information ahead of time. Usually, flow data is used for analysis after the event. Mr.
Mowry agreed that in his experience, the billing meter data is used after the fact. In Clairton, Drnach
Environmental is a third party and they analyze the data and provide reports to Clairton to use for the billing.
Drnach Environmental maintains the meters and does the analysis. Mr. Howley agreed that there is a benefit
to having a third party do the maintenance and analysis to avoid complaints of bias in the analysis. Mr.
Dengler stated that the plant SCADA system uses flow meters installed at the plant to make automatic process
adjustments. Mr. Majzer stated that he uses the flow information at the plant to determine when and how fast
to drain the EQ Basins in Pleasant Hills and Baldwin. Although those tanks can automatically drain, it would
be foolish to drain the tank if it would cause an overflow at the plant, so Mr. Majzer manually starts draining
the tank as soon as flows allow. Mr. Mowry stated that the communities will want to look at the data to
monitor their system. The Manager stated that the Service Agreement mandates that the communities have
access to the data.

Mr. Trimbath reported the following:

1) For Tassel Lane pump station, the pumps have been ordered and have about a 4 month lead time.

2) The Borough is relining the storm sewer along East Bruceton Road, but that should not impact the Rt
51 Crossing project at all. Itis a 66 inch diameter metal corrugated pipe.

3) Mr. Trimbath asked if the Authority ever received any taps from the Plaza Drive development behind
Primanti’s on Rt. 51. The Manager stated that the Authority has not received any taps yet for that
development. The developer originally got approval from the Borough for 63 units, they then
changed to a subdivision to go from 63 to 1 unit with the understanding that they would sell the
condominiums but not the property underneath. No one wanted to enter into an agreement to
purchase the structure without the property, so units were not selling. Now, the developer is changing
back to the original structure.

4) For other developments in Pleasant Hills, the old home opposite the speed shop on Rt. 51 will be
changed to be an outdoor furniture retailer. Also, on the opposite side of the road, the old Pennzoil
will become another auto service facility.

5) The flow monitoring is really in two parts, the gathering and then the use of the data.

6) Mr. Trimbath thanks the Authority board for volunteering their time, especially Mr. Belcher and Mr.
Nieman for their 20 and 26 years, respectively.

It was moved by Mr. Bondi and seconded by Mr. Howley to adjourn the meeting. Motion carried.
Meeting adjourned at 8:26 p.m.
Respectfully submitted,

%@/ Jirg_
Jéan L. Crane

Manager



